Package 2, includes 5 works of Rs.245.00 lakhs 1) Improvements to Roads and Drains at Mariyannapalya Church to Defence Layout and Dynasty Layout in Ward No. 06 Byatarayanapura Sub Division 2) Improvements to Drains and Asphalting to Roads at Balaji Layout Near Railway Gate in Ward No. 06 Byatarayanapura Sub Division. 3) Improvements to Drains and Asphalting to Roads at Vidyasagara Layout and Surrounding area in Ward No. 06 Byatarayanapura Sub Division 4) Improvements to Drains and Asphalting to Roads at Bharathnagara Saw mill Road in Ward No. 06 Byatarayanapura Sub Division 5) Improvements to Drains and Asphalting to Roads at Shiradi sai Nagara and Hegadenagara in Ward No. 06 Byatarayanapura Sub Division.

Site Order Book

03/07/2018

Shirdi Sai Nagar

work :- Desilt work progressing at left side upto 400 meter length they have done.

GA

03/07/2018

Shirdi Sai Nagar

work :- Road No-3 in that Road they are doing Drain desilt work left & Right side also upto 450m

G.A

04/007/2018

work :- Earth work Excavation work for Drain at cross Road b/w 2nd cross & 3rd cross Road

GA

05/07/2018

work :- shirdi Sai Nagar 2nd & 3rd cross Road granite slab dressing work.

GA

Scanned by CamScanner

22/07/2018

Dynasty layout

work: kensin School Road Earth work
Excavation for Road

EA

23/07/2018

Bharath Nagar

work: Masjid side Earth work Excavation
for drain 1st cross Road, 2nd cross
Road, cross Road

EA

24/07/2018

Defence layout:

work: Earth work Excavation for Road
left side, Right side (Desilt work done)

EA

25/07/2018

Defence layout: in this layout
they are doing Earth work
Excavation for Road upto gudem

EA

28/07/2018

Saraipalya: in this layout for cut
portions they are doing Earth work
Excavation for 1st cross, 2nd cross

Scanned by CamScanner

3rd cross Road & 3rd cross opposite Road is

11/07/2018

Balaji layout (wasjid layout)

work :- in 1st cross Road they are doing earth work Excavation for cut portions and also clear the debries on drain & also Road.

09/08/2018

Balaji layout

in 2nd cross Road culvert Excavation for Road in that Road debris removed on that day only

04/08/2018

Sobha Apartment

work :- left side & Right side desilt work. in this Road labours cleared debries before the work.

07/08/2018

Railway sheets layout :- in this layout desilt work progressing and also debries removed using tractor, everything cleared on that day only.

Scanned by CamScanner

14/08/2018

Bharath Nagar:

work: in this layout, they are doing dressing work i.e from third D.S- Road in this doing they completed the dressing work i.e 1st cross, 2nd cross, cross Road, Railways mens layout cross Road.

16/09/2018.

Chowrappa Reddy layout

work: Earth work Excavation for Road i.e 1st Main Road. (Left side & Right side also).

21/09/2018

work: chowrappa reddy layout debris cleared & Dynagt. layout 1st Main Road Earth work

30/09/2018

Road Name: SF Timber & furniture shop Road, High tension wire, Main Road to cross Road in these Roads they are doing Earth work.

Scanned by CamScanner

03/09/2018

Shirdi Sai Nagar

Work: they are putting wet Mix Road-①
Road-②, Road-③ in these roads
they are putting wet mix.

AEA

04/09/2018

Prashanthinagar: in this layout they
are doing for cut portions wet Mix.

AEE

05/09/2018

Maniyanna palya

work: in 1st cross Road, 2nd cross Road,
Dynasty layout, Main Road, 2nd Main
Road, Tensi school Road, in this Road
they are putting wet mix and also
cleaning ditches.

AEA 11/09/2018

Maniyanna palya

work: 3rd cross Maniya street, 1st A
cross Road, Maniya street Tensi school
Road left side & Right side they
are laying wet Mix for cut
portions.

AEE

Scanned by CamScanner

30/09/2018

Chowrappa Reddy layout

work:- 1st Main Road, 2nd Main Road 1st Main to 2nd Main Road, in this all Roads they are laying wetmix for cut portions

EA 31/09/2018

Dynasty layout

work:- in the 1st Main Road, 2nd Main Road, 1st Main to 2nd Main Road & Bharath Nagar Road they are doing cut portions for wetmix

EA 01/12/2018

Shirdi Sai Nagar

work:- in this Nagar Road-①, Road-②, Road-③, Prashanthi Nagar Road-① & Road primer coat work

EA 01/01/2019

Sarajakya

work:- RCC work (M20) grade 1st cross Road, 2nd cross Road, 3rd cross Road, 1st

Scanned by CamScanner

05/01/2019

Saraipalya

work :- PCC work (M10) Balaji layout cross Road, 1st cross Road, and cross Road

GA

06/01/2019

Saraipalya

work :- culvert PCC work (M10) at Balaji layout and cross Road, 1st cross Road

steel work for drain & culvert.

GA 07/01/2019

Balaji layout

work :- cross Road, Saraipalya cross Road bottom Raft work.

GA 09/01/2019

Balaji layout

work :- wall Concrete work at Saraipalya cross Road.

GA 5/03/2019

Balaji layout

work :- 1st cross Road, 2nd cross Road Embankment of Roads.

GA

Scanned by CamScanner

(08/08/2019)

Sarapalya

work:- 1st cross Road, 2nd cross Road (M30) Concrete work

EA 09/8/2019

Sarapalya

work:- 3rd cross Road, cross Road (M30) Concrete work

EA 10/10/2019

Maniyanna palya

Road:- 1st cross Road, 2nd cross Road, Primer Coat & BC work

EA 16/10/2019

Maniyanna palya

Road:- 1st 'A' cross Maniya street left side & Right side Road

Primer Coat & BC work

EA 21/10/2019

Maniyanna palya

Road:- Maniya street Kensri school Road, left & Right side Road.

Primer Coat & BC work

Scanned by CamScanner

07/11/2019

Chowrappa Reddy

work:- 1st Main Road left side & Right side puting wet mix & primer coat work

EA

08/11/2019

Dynasty layout

work:- 1st Main Road left side & Right side on the top of wet mix they are putting primer coat

EA

15/11/2019

Dynasty layout

work:- 2nd Main Road they are spraying prime coat & BC work.

EA

21/12/2019

Dynasty layout

work:- 1st Main & 2nd Main Road they are doing for cut portion wet Mix & primer coat

EA

31/12/2019

Bharath Nagar

work:- N.R bike Road laying wet Mix & puting primer coat

EA

Scanned by CamScanner

28/02/2020

Sri Timber & Furniture shop Road work: They are doing plumbing work & painting work

GA

(01-04/2020)

Shirdi Sai Nagar

work: Roads ①, ② & ③ they are doing cleaning work (using brushes)

GA 02/04/2020

Prashanthi Nagar

work: Road-s ①: ① & ③. in S/w side (WS) Road cleaning work

GA 9/04/2020

Maniyamma Palya

work: 1st CWS & 2nd CWS Road Road cleaning works

GA 14/04/2020

Maniyamma Palya

work: 3rd CWS, 1st 'A' CWS Maniya school Road cleaning work.

Scanned by CamScanner

17/04/2020

Chowdappa Reddy layout

Work: Road cleaning work, 1st Main, 2nd Main, 1st Main to 2nd Main, GA Road

22/04/2020

Bharathi Nagar

Work: Road cleaning work. Main Road to High tension Wire, 5th cross

Pragathi Nagar

est

22/04/2020

Defence layout

Work: Main Road, 1st cross Road

Road cleaning work is progressing

est

26/05/2020

Shirdi Sai Nagar

Work: They are doing tack coat

Esr work for three roads

Roads ①, ② & Road ③

GA

Scanned by CamScanner

28/05/2020

Prashanthi Nagar

Work: Road ①, ②, ③ & CWIS Road 5th, 2nd CWIS & 3rd CWIS Road. They are doing tack coat & BC work.

EA 29/05/2020

Maniyanna Palya

Work: 1st CWIS Maniya Street, 2nd CWIS, 3rd CWIS Maniya Street Road tack coat & BC work

EA 04/06/2020

Maniyanna Palya

Work: 1st A. CWIS, Maniya Street Tensi School Road three Roads they have done BC work, tack coat

EA 8/06/2020

Chowrappa Reddy

Work: 1st Main Road, Dynasty layout 1st Main Road, 2nd Main Road, 1st Main N 2nd Main Road BC work & tack coat done.

EA

Scanned by CamScanner

11/06/2020

Bharath Nagar

Work: Marjid Road, N.R bike point & SF Timber & Furniture shop Road these roads they are doing tack coat & BC work.

EA

12/06/2020

Bharath Nagar

Work: Main Road to High tension wire, Main Road cross Road & 5th cross Road Prasanth Nagar tack coat & BC work done.

EA

15/06/2020

Defence layout

Work:- 1st cross Road, Defence layout Main Road, 1st cross Road they are doing tack coat & BC work

EA

16/06/2020

Shirdi Sai Nagar

Work:- 0.5mm thick Road Marking work at Road-1 @ 2, 3 & Prashanthi nagar Road-1 @ 2, 1

EA

Scanned by CamScanner

18/06/2020

Maniyanna palya

work:- Road Masking work at 1st cross Maniya street, 2nd cross, 3rd cross, 1st 'A' cross Maniya street

19/06/2020

Chowrappa Reddy layout

work:- Road Marking work at 1st Main Road, Dynasty layout 1st Main, 2nd Main Road, Bharath Nagar Masjid Road, N.R bike point, SF Timber & Furnishy shop Road, High tension Wire

20/06/2020

Defence layout

work:- Defence layout Main Road Road Marking work & Defence layout 1st cross Road they have done Road marking.

Scanned by CamScanner

21/06/2020

Maniyanna Palya

work:- in this layout debris cleared on top of drain

22/06/2020

Chowrappa reddy layout, Defence layout

work:- where ever they have done work in that spot they removed debris

Scanned by CamScanner